

MONITORING PLAN 2026/2029				
Milestones and Deadlines	2026	2027	2028	2029
Nomination of the new C&C WG and of the new Stearing Committee	by September			
Kick off meeting with first draft of the IAP and MP	by September			
Approval of the finalised version the IAP and MP	by December			
Interim internal monitoring report		by October		
Approval of a revised IAP and MP		by November		
Mid-Term Survey and Presentation of actions and achievments			by 30 May	
Interim internal monitoring report			by October	
Approval of a revised IAP and MP			by December	
Presentation of actions and achievments				by March